PROJECT PLANNING:

Project planning is a crucial phase in the system development process where the tasks, resources, and timeline required for completing the project are clearly defined. Proper planning ensures that the project is completed successfully within the given time frame and meets all specified requirements.

1. Project Goals

The primary goal of this project is to develop an automated ticket management system that assigns support tickets to appropriate agents efficiently. The system is designed to reduce manual effort, improve response time, and enhance customer satisfaction.

The key objectives of the project are:

- Automating the ticket assignment process
- Improving the efficiency of support operations
- Ensuring balanced workload among support agents
- Providing a user-friendly interface for both customers and agents

2. Project Phases

The project is divided into multiple phases to ensure a systematic and organized development process.

Phase	Description
Requirement Analysis	Understanding the project requirements and identifying the problems in the existing system
System Design	Designing the system architecture, database, and workflows
Development	Implementing the frontend, backend, and database
Testing	Checking the system for errors and ensuring it works correctly
Deployment	Launching the system for users
Maintenance	Updating and improving the system after set.

3. Project Timeline

The estimated timeline for completing the project is as follows:

Task	Duration
Requirement Analysis	1 Week
System Design	1 Week
Development	3 Weeks
Testing	1 Week
Deployment	1 Week

Total Estimated Time: **7 Weeks**

4. Project Resources

Human Resources

- Developer
- System Administrator
- Support Agents

Technical Resources

- Computer system
- Internet connection
- Development tools such as Visual Studio Code
- Database system (MySQL)

5. Project Planning Workflow Diagram

Project Idea

↓

Requirement Analysis

↓

System Design

↓

Development

↓

Testing

↓

Deployment

↓

Maintenance